
2013 Permit Issuance Schedule - Remaining Permits

Permit Engineer PG CWB EPA
Need to PN 

or re PN

Pearl Harbor Naval Shipyard & IMF Drydocks 1-4* HI 0110230 SS X Yes

Hilo WWTP* HI 0021377 SS X

 PHNSY& IMF Dockside Chlorinator Units and Chlorinator/Dechlorinator Units HI 1120801
SS X

Yacht Harbor Towers AOAO HI 0020346
SS

X

Waikiki Aquarium HI 0020630
SS

X
Yes

Honouliuli WWTP* HI 0020877

KP X
Sand Island WWTP* HI 0020117 KP X
Kailua Regional Wastewater Treatment Plant* HI 0021296 KP X

Wailua Wastewater Treatment Plant* HI 0020257

KP

X

Chevron Products Company Hawaii Refinery HI 0000329

KP

X Yes

Maui Ocean Center HI 0021504 MR

DOT-HWYS MS4* HI S000001 RM X

HAR 11-55 rule changes RM
Marine Corps Base Hawaii Kaneohe Bay Water Reclamation Facility* HI 0110078 MR Yes

Permit No. Comments

CWB sent draft to EPA 8/14/13.
PG working on it.  Need to send to EPA

PG working on response to comments.  
Need to PN again for compliance schedule.  
PG was waiting for daily NH3 data from 
Chevron.

PN on 8/20/13

PN ends 8/26/13.

EPA sent comments 8/14/13.  PG/CWB 
needs to address comments.  Told Navy to 
prepare for PN.  Potential PN on 8/22/13.

SS and MR work together to to fix format 
and RP.

PN done.  CWB needs to address EPA 
comments.  

8/21/13 hearing.  DOT, Navy, Ameron, 
Grace Pacific, and GCA potential 
commenters.

PN done.  CWB working on PN comments.

PN done.  PG working on PN comments.  
EPA checking on UND status.  

CWB addressing EPA comments.  Need to 
PN again.

PN ends 8/12/13.  PG working on public 
notice comments from CCH, COK, and 
COH.

PG working on it.  Need to send to EPA.  
Had to change limits based on incorrect 

design flow in application.
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